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MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME: Bluff Road

TIMF PFRIOD COVERED: 1 December through 31 December 1988

ACTIONS TAKEN TOWARD COMPLTANCE WITH ACO:

*ontinued field activities associated with
implementation of the EBASCO Work Plan.

¥*The temporary Jjudicial order providing access (21
days) to the Hopkins/Helms properties for conduct of
the RI/FS was extended to August 1989 at a December 8,
1988 hearing. It should be noted that access beyond
this date could be required and 1is contingent upon
results of the RI/FS field activities.

PLANS AND PROCEDURFS COMPLETED:

*Collected the seventeen remaining off-site surface
soil samples.

XDeveloped and sampled the 'twehty existing Golder
monitoring wells.

*The private well survey was completed. The écological
survey initiated the weeK of November 14, 1988 was
completed.

*USEPA assisted in resolving the SCDHEC permitting
issue with respect to the temporary wells. As a
result, the installation of the temporary wells have
been rescheduled to begin the week of January 3, 1989.

*®ollected the surface water/sediment samples.

*Finalized tank removal plans upon receipt of diéposal
approval from ThermalKEM and SCDHEC.

¥Based on preliminary field data, proposed changes to
the temporary well locations were submitted December
30, 1988 to the USEPA for review and approval.
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*¥As a result of the temporary well issue, the
requirement for substantial redevelopment of the
Golder Wells and the adverse field <conditions
encountered, a revised RI/FS Project Schedule was
submitted December 30, 1988 to the USEPA for approval.

ACTION ITEMS FOR FOLLOWING MONTH:

*Install and sample temporary wells (well ©points)
beginning the week of January 3, 1989.

*Implement the Task 15 Supplemental Plan the week of
January 9, 1989 for the removal and disposal of the
above ground tank.

*Initiate soil boring program (29 borings) the week of
January 16, 1989. This drilling program is expected
to take approximately four weeks.

- ¥Permanent monitoring well installation is expected to
begin in February 1989 following receipt of temporary
.well -analytical results-and approval by the USEPA of
the proposed permanent well locations.

ANTICIPATED DELAYS/PROBLEMS :

*A revised schedule has been submitted to USEPA for
approval that extends the field activities
approximately eight weeks. The RI/FS Project Schedule
had to be revised for the following reasons as
documented in our December 30, 1989 submittal:

-There were delays encountered in full
redevelopment of all the Golder wells. It
was originally estimated that -25% of the
Golder wells would have to be redeveloped.
Due to poor construction and no maintenance,
all wells contained several feet of silt;

-There were administrative delays associated
with resolving the SCDHEC temporary well
permitting issue;

-Adverse field conditions were encountered
(the majority of the Hopkins/Helms properties
is =a swamp) that will 1imit access to
portions of the study area, prevent the use
of a conventional drill rig and slow

- permanent well installation; and

-There is some probability that several wells
will require use of Level B or Level C
protective equipment, thereby, resulting in
increased time for installation.
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These conditions have been reviewed with Versar (USEPA
Oversight Agent). Every effort will be made to make
up lost +time during future phases and to expedite
field activities where possible and eppropriate.

%A judicial order issued November 16, 1988 granting
temporary access to adjacent properties was extended

. at a December 8, 1988 hearing until August 1989. It
must be ‘noted that although this access authorization
may be adequate for currently planned field
activities, further eaccess is 1likely to be required
for subsequent activities.

RESULTS OF SAMPLING/TESTING:
*Analytical results for the December field activities

were not available for this report. These will be
included in the January 1989 monthly report.



